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Dear Dick:

We are forwarding herewith eight copies of Monthly Progress
Letter No. 17, covering the work performed on System No. 3 during
the period extending from 4 November 1956 to 4 December 1956,

Sincerely,

Jard

Burt

Enclosures:

CMCC Doc. No. 163X5, 23
Copies 1-8 of 12
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Monthly Progress Letter No. 17 Md
Contract No, A-101
System Three

4 November 1956 to 4 December 1956

CMCC Document No. 163X5, 23
Copy 3 of 12 Copies
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(This document contains a total of 3 sheets,

including this title sheet.)
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This document contains information affecting the natlional defense of the United States within the meaning of the Espionage lLaws, Title
18, U.5.C., Section 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.
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1. General

During the interval covered by this letter, the major effort
continued to be directed toward system, spares and test-set
production. A few production problems of the kind usually
associated with initial production phases arose, but these are
being solved and it may therefore be expected that production

will proceed more smoothly,

2. Production Status

Two complete systems, several spare assemblies, and a

test set were delivered during this reporting interval,

3. Production Problems

a. As indicated in a previous report, insulation breakdown
occurred on some assemblies, The modifications necessary

to correct this defect have now all been completed.

b. Intermittent and open connections in encapsulated assemblies
were a source of considerable difficulty in production and
testing activities, Upon investigation, it was determined that
the difficulty was due to the formation of surface scale at
certain soldered connections, and this difficulty has now been

remedied,

4. System Improvements

c. On the basis of experience acquired during more extensive
field testing, certain improvements are indicated to obtain
greater reliability and ease of maintenance. Improvements can
be made in the arrangement of the cabling harness on the main
chassis plate, modification of the etched-board connectors, and
in bringing out additional test points in the sweep assembly,
These are being studied to determine feasibility of incorporation
without unduly hindering production schedules. In some

instances, changes will undoubtedly facilitate production,
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5. Delivery Schedule

Two systems are scheduled to be delivered on 10 December
1956, and the third test set is scheduled to be delivered on
24 December 1956,
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